

Kanban Framework Template

To Do

Review project proposals

KK

Coordinate with research dept.

KK

Prepare budget proposals

OL

Prepare permits

OL

In Progress

Olwell's feasibility study

JD

Pancake Roof feasibility study

YT

Data gathering

JD

Data gathering

YT

Site ocular inspections

CD

Monitoring

Site construction

RO JB

Area excavation

RO SS

Completed

Road pavement

AB KL

Aljon's Bistro

AB SS

L.A drainage system

SK MR